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3
rd

 Harmonic Monday Meeting Minutes 

 
Date: August 21, 2006 
Time:  9:30 A.M. 
Place:  Trailer 157 Conference Room 
 
Attendees (P=Present): 

C. Antoine P C. Cooper P E. Harms P A. Rowe  

T. Arkan P N. Dhanaraj P T. Khabiboulline  N. Solyak  

L. Bellantoni  H. Edwards  D. Mitchell P W-D Moeller P 

C. Boffo P M. Foley P D. Olis P G. Wu P 

H. Carter P C. Ginsburg  P. Pfund    

 
Minutes recorded by Dan 
Minutes are posted at: http://tdserver1.fnal.gov/dolis/39GHz_minutes.html 
3.9GHz Project page is: www-a0.fnal.gov 
 
Meeting Minutes 
HOM bodies 

• Don Mitchell showed some pictures from his 3D model of Timer’s revised design of F-probe. Don 
will email to Timer for his review of dim’s since he is at LINAC conference this week. 

• Genfa reports that tensile tests on weld samples of niobium show no embrittlement at room 
temperature. 

• W-D Moeller reports that DESY saw no evidence of multipacting on 1.3GHz cavity HOM bodies 
in past tests on 1.3GHz cavities in the range of 0.2 to 1 MV/m.  A more systematic measurement 
may be done during next test. 

HOM Couplers 

• Elvin reports that remaining (14) couplers should be shipped from Ceramtec in next two weeks. 

• He has some questions on new coupler design that he’ll discuss with Don M.  He intends to 
initially procure three. 

Cavity fabrication and JLAB PO 

• M. Foley reports that JLAB (Bob Manus) intends to ship cavity-3 by today (after completing bead 
pull measurement as baseline). 

• Cavities 4, 5, and 6 on hold.  Mike will go ahead and seam-weld enough end tubes (14 total) for 
these and possible replacements on 4-8. 

• Mike emailed Gary Davis in purchasing to have PO with JLAB extended again from 8/31 to 
12/31. 

Input Couplers 

• D. Olis reports that QC is finished and seven subassemblies that failed inspection are en route 
back to CPI.  Dan and W-D Moeller will visit CPI next week to discuss problems assuming OK is 
rec’d from CPI.   

• One coupler is installed on cavity-1 for room temperature coupling test of antenna to cavity.  Test 
is on-going. 

MDL Operation 

• There is some conflicting information on when MDL can expect to operate again and what kind 
of review(s) is required.  Harry will sort it out with Romesh. 

• Harry will propose that a single ORC be written that will refer to many JHA’s. 

• Current hope is to etch 8/30 and 8/31 so Mike can weld on 8/31 and 9/1.  The etch dates will be 
demonstration of operation for reviewers. 

Other Business 
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• Don M. reports that PO for fabrication of vacuum vessel has been awarded to a Canadian firm for 
$36k.  Don will contact them to discuss method of fabrication to meet tolerances on location of 
main coupler flange. 

• Mike says ~$150k PO awarded to Roark for industrialization study on cavity fabrication using 
18.1 funds.  Study includes 3-phases of fabrication: a single cell cavity, cavity end groups, and 
single 9-cell cavity.  End group design ultimately fabricated in phase 2 will include redesigned 
HOM body. 

• W-D Moeller reports that MOU is in the works for shipment of (3) couplers and (2) cavities from 
DESY (1.3GHz). 

• Elvin is sending a poster for LINAC conference this week. 


